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LIFORNIA CHANGE ORDER (CO) CO No.: 00118

High-Spead Rall Authority
TITLE: Right of Entry and License Fees for DATE: 9/7/2016
Railroad Utility Crossings
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor PerinVZachry/Parsons, a Joint Venture
1401 Fulton Strest
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for costs incurred as & result of paying fees to San Joaquin Valley
Rallroad (SJVR), Burlington Northem Santa Fe Rallway (BNSF), and Unlon Pacific Raircad (UPRR). These include
utility crossing fees, right of entry fees, permit application and processing fees, and temporary occupancy permit fees.
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This work shall "as "Time and Materials™ and be in accordance with HSR 13-08 Book 2, Section 17.,
"ime and Materlals Change Orders." The Contractor shail be pald against the pay ltem budget of $880,000
esiablished by this change order.

The Contractor shall nofify the Authority when 75% of the allocated amount ($845,000) has been expended and shall
provide a detallad astimate depicting the dollar requirad to complete the ramaining work.

TIME ADJUSTMENT:

Any dslay due to this change order, ¥ any and ¥ determined to be a coniroiling operation, shall be svaiuated under a
separais ohange order in accordenca with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Demages,” of the Ganeral Provisions.
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Paymesni {
PCO Hom: Quantity  Unit

0223R1 " Right of Entry and License Foes for X T&M  SE60,000.00  §800,000,00
Rall Road Utilliy Crossings
Total: $860,000.00 0
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Contractor . California High Speed Rall Authority
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A CALIFORNIA

High-Speed Roil Authorit CHANGE ORDER (CO) CO No.: 00118
TITLE: Right of Entry and License Fees for DATE: 9/7/2016
Railroad Utllity Crossings
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, alf terms and conditions of the Contract, as previously medffied, remain
unchangsed and in full force and effect. The parties apree that this Change Order is a final and equitabis adjustment of the
Coniract tme and Contract amecunt and constitutes a mutual accord and eatisfaction of all claime, current or future, of
whatever nature caused by or arising cut of the facts and circumstances sumounding this Change Order including, but
not fimited fo, direct, indirect and conseguential costs; additional time for performance; and the Impact of the
modificetions spacified in this Changs Order, alons or takan with other changes, on the unchanged Work.

Contractor'es Sworn Certification _
By exscuting this Change Order for the Confractor balow, the undersigned for the Contractor certifies as true, under
penalty of perjury (under tha lews of Calffornia, executed In Fresno, Caiifornia), as follows:

This Change Order is made in good faith and In accordance with the térms of the Contract.

Tha amount of time andfor compensation requested accurately refiects the apprapriate adjustments and Includes all
known and anticipated impacts or amounts that may be incurred ss a result of the event or matter giving rise to such

proposed changs.

The Contractor has no reason to beliave ard does not belleve that the factual basls for this Change Order Is falsely
represented.

The Contracior has Investigated the basls for each Subooniractor claim and has determined that each sush claim is
justified as to sntiiement and amount of money andfor tims requested and has no reason 1o believe and does not balieve
that the factual basls for the Subcontractor's claim s falsely represented.

Subcontractor's Sworn Certification(s):

Attachedas_______ — _ . - " 4 ____[indicats "none” if no
such Subcontractors ane involved] are sworn certifications from sach Subcontractor involved In the Work or event
contempiated by thls Change Order In the form above. '

Tutor Perini/Zachry/Parsons, a Joint Venture
AcceptantB By

Signatu i Daiz
l Ghasaan Arigat - Intarim Prejest ManegenDirector 9 h e i 6
)

California High-Speed Rail Authority

Date
John C. Lee - D-B Oversight Manager f' ZS, gé

Dats

1/t fo

Hugo Mejia - Design & Construction Manager
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